
Task Name
Task 1 – Data Collection

1.1 Collect data on existing diversions, canal flows, groundwater levels, groundwater 
quality, surface water quality, cropping and other information from RD 2035.

1.2 Collect data from Yolo County Flood Control and Water Conservation District 
(YCFCWCD), California Department of Water Resources (DWR), U.S. Geologic Survey 
(USGS) and others.
1.3 Review 1995 Groundwater Management Plan (GWMP), Yolo Integrated Regional 
Water Management Plan (IRWMP), and other local and regional water planning 
documents.
1.4 Review water rights documents and water supply contracts.

1.5 Review Yolo County Groundwater Ordinance

Task 2 – Data Analysis and Management

2.1 Compile data in centralized database including both geographic and temporal 
time‐series information.
2.2 Develop analytical tools including computer simulation scenarios representing 
basin groundwater and surface water dynamics.
2.3 Prepare work plan to efficiently organize and retrieve data.

2.4 Determine data gaps and work plan to address needed information.

2.5 Determine and satisfy the requisite data needs for the Quantitative Management
model.

Task 3 – Conduct Field Study

3.1 Review existing data on stream‐aquifer interactions, including data within other 
Sacramento Valley areas.
3.2 Design a field study to quantify the hydraulic connection between the 
Sacramento River and underlying groundwater system within the vicinity of RD 2035.

3.3 Analyze the field data, along with other information, using a local‐scale 
groundwater model.

Task 4 – Development of Operational Alternatives

4.1 Identify alternative operational objectives based on seasonal, annual and 
long‐term conditions.
4.2 Identify the constraints associated with each objective.

4.3 Identify historic and projected periods for analyzing alternatives.

4.4 Develop Technical Memorandum #1 to memorialize alternative operational 
objectives and constraints.

TM#1 publicly available for review and comment
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Task Name
Task 5 – Quantitative Management Model Development

5.1 Create groundwater model using refined mesh to show stream‐aquifer 
interaction.
5.2 Create Quantitative Management Model based on MINOS for similar quantitative
management software.
5.3 Use the Quantitative Management Model to evaluate the alternatives identified 
within Task 4.
5.4 Perform quality assurance on modeling tasks.

5.5 Prepare two reports: (1) A Technical Memorandum summarizing initial model 
development and findings (To be presented at GWMP update kick‐off meeting, Task 
7.4); and (2) A Final Quantitative Management Model Report, including operational 
instructions.

Model development TM#2 presentation at the GWMP Update Kick‐off Meeting

GWMP Update Kick‐Off Meeting

Task 6 – Groundwater Management Plan Update

6.1 Review existing RD 2035 GWMP and California Water Code Section (CWC) 10750 
et.seq. to ensure groundwater management plan update is consistent with the latest
CWC provisions related to groundwater management planning requirements.

6.2 Incorporate data developed under Task 1 through Task 5 to incorporate into 
GWMP.
6.3 Summarize existing Basin Management Objectives (BMO’s) within region and 
develop BMO’s for the GWMP update consistent with existing monitoring and 
management components, regional BMO’s, the California Water Plan.
6.4 Establish means and methods to involve various agencies, stakeholders and the 
public in development of the GWMP.
6.5 Prepare groundwater basin maps and other documents in accordance with DWR 
Bulletin 118.
6.6 Prepare and adopt Final Groundwater Management Plan and circulate copies of 
the Plan to local agencies, the State, and post on web page to make available to 
community.

Task 7 – Management, Environmental Considerations, and Public Outreach

7.1 Project Management

7.2 Environmental Considerations

7.3 Public Outreach and Education
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Public Meeting #3 as Public Hearing on Dec 15, 2014 to Adopt GWMP and receive 
presentation on final model report
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